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CCR No. 96-0692H Logged Date 12/10/96 Rev. H Request Type CCR
Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Update Release A EDF Development Environment baseline (420-TR-001-016)

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:|

Start New Baseline |:|

Problem

1. Perl 4.0 for SUN

Update baseline to include:

2. Net scape Commerce Server 1.1.2 for HP

Proposed Solution
See Attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Security Subcontrct Sys. Eng Sys Verf
] ] ] ] vt ]
Cost: None I:l Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Evan Winston (signed) Evan Winston 12/11/96

Signature

Date

CCB Chairperson

(signed)

Narayan Prasad 12/11/96

Office Rel A Office Manager (signed) Narayan Prasad 12/11/96

Signature for Release A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

Signature

Date
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